
Mopac Mobility Bridges
Construction Update

OCTOBER 2015 NOVEMBER 2015 DECEMBER 2015

PHASE 1

Completion of all columns and  
bent caps.

BARTON CREEK SEGMENT 

Complete construction of south 
abutment which will conclude all 
substructure work. Begin girder  
erection for bridge superstructure.  
Continued work on retaining walls  
for Shared Use Path.

Completion of girder erection.  
Continued work on retaining walls for 
Shared Use Path.
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ABOUT THE
PROJECT

Closure Notice: To minimize construction impact to the Barton Creek Greenbelt, the existing Mopac Northbound bridge will be 
used as a construction platform for the construction of the bicycle bridge. Through November and December, there will be nightly 
lane closures along MoPac Northbound to accommodate construction. To find out specific information, please use TxDOT’s 
lane closure updates by selecting the following: Texas Roadway-‘SL1,’ Texas County-‘Travis,’ and Condition-‘Construction.

Barton Creek Segment
(Phase 1)

Loop 360 Segment
(Phase 2)
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8 Foot Sidewalk

Construction of the 14-foot-wide, 1,045-foot-long MoPac 
Mobility Bridges (formerly called Mopac Bicycle & Pedestrian 
Bridge) began in Feb. 2014. One bridge is being built adjacent to 
MoPac and spans the Barton Creek Greenbelt at MoPac, and two 
additional bridges will be built which span Loop 360.

FALL 2015

http://conditions.drivetexas.org/current/
http://conditions.drivetexas.org/current/


FOR MORE INFO:
pwdurbantrails@austintexas.gov  
Phone (512) 974-3570
austintexas.gov/urbantrails

Mopac Mobility Bridges Construction Update        Fall 2015

THE MOPAC MOBILITY BRIDGES AREA JOINT PROJECT OF THE CITY OF AUSTIN, THE TEXAS DEPARTMENT OF 
TRANSPORTATION AND THE CAPITAL AREA METROPOLITAN PLANNING ORGANIZATION (CAMPO). 
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Construction 
activities to 
begin with 
installation 
of bridge 

foundations.

PROJECT
TIMELINE

DEC ‘14

Construction 
on Micropile 
foundations  

to begin.

Micropile  
foundation 
completed.

Bridge columns
in progress.

Bridge columns 
and beams 

completed and in 
place. Retaining 
walls and bridge 
slab in progress.

Installation of 
bridge rail and 
illumination.

Bulk of Shared 
Use Path 

completed.

PHASE 2

Bridge deck work is completed for 
both the single span and two span 
bridges. Bridge railing installation on 
both bridges begins.  Illumination work 
on and around the bridges will begin.

Painting of the bridges will be completed. 
Installation of the retaining walls parallel 
with the Loop 1 frontage road will be 
completed. Shared Use Path paving/
concrete work for the path parallel to the 
Loop 1 frontage road will begin.

Progress continues on the paving/
concrete work for the Shared Use Path 
parallel to the Loop 1 frontage road.  
Project illumination will be completed 
this month. 

Closure Notice: There will be nightly closures along Loop 360 both Northbound and Southbound, as well as the MoPac 
Southbound off-ramp to Loop 360. These closures will be done in order to safely and efficiently construct the bridge over 
Loop 360 and the MoPac off-ramp. Closures will continue through the duration of the bridge construction. To find out specific 
information, please use TxDOT’s lane closure updates by selecting the following: Texas Roadway-‘SL1,’ Texas County-‘Travis,’ 
and Condition-‘Construction.

360 SEGMENT 

If the three bridges for 
Phase 1 and Phase 2 were 

placed end to end, they 
would measure over 2800 

feet in length. This is 
approximately the same 

length needed to cross the 
Mississippi River.

FUN
FACT

WE ARE HERE

MAR ‘15 JUNE ‘15

Bridge
foundations 
completed. 

Installation of 
bridge beams

to begin.

Installation 
of bridge  
beams  

will begin.

Bridge 
columns 

completed. 

JAN ‘15

Construction 
substantially 
completed.

Installation of 
bridge rail and 
illumination to 

begin along with 
concrete for the 

Shared Use Path.

NOV‘15 DEC‘15OCT‘15

Construction 
substantially 
completed.

PHASE 1

PHASE 2

OCTOBER 2015 NOVEMBER 2015 DECEMBER 2015

Column located  
in the Greenbelt

View of Bicycle Bridge columns 
from North end of Greenbelt

Shared Use Path retaining wall 
parallel to MoPac frontage road

Deck Construction for  
bridge over Loop 360

Bridge over EB Loop 360 Driveway work on  
Loop 1 turnaround
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